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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

Date 3/15/2010
Contract 1D  (091120-701 Job No. J7P2163
County _ST.CLAIR 13 Original Bid Cost _$2,633,154.49
Contractor _APAC-MISSOURL, INC. By DAVIDB.TAG, PE.
Designed By APAC-MISSOURL INC. Phome _(573)449-0886
VECP¥ 10-25 (tobe completed by C.0.) VECP[] or VECPPDU[]

1.

2l

3.

4.

5.

6.

Description of existing requirements and proposed change(s). Advantages/Disadvantages
The original plans called for water traffic control - "Boats Keep Out"” Signs, "Boats No Wake"
Signs, "Keep Out” Buoys, and "No Wake" Buoys for the bridge work over the water, APAC and
Thomas Industrial wiil instead place an engineered SAFESPAN platform system entirely under the
bridge. This will contain all the bridge work, debris, and drop hazards with a solid metal platform
that includes handrails and toe boards. This platform will only be a few feet below the existing
girders. There will be no work taking place from the water surface and no impact to boats,

Estimate of reduction in construction costs. $10,160.00 A detailed summary is attached,

Prediction of any effects the proposed change(s) will have on other department costs, such as

maintenance and operations.
APAC foresees no costs to maitenance or operations.

Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

March 15, 2010
(date)

Deadline for issuing a change order to obhtain maximum cost reduction, neting the effect of
contract completion time or delivery schedule,

Time to install buoys if they are still required
(effect)

April 15, 2009
{date)

Dates of any previous or concurrent submission of the same propesal.

None

(date and/or dates)




APAC-Missouri, inc.

1501-A East Prathersville Road
Columbia, MO 65202

PO, Box 1117 Co

Columbia, MO 65205

Tel; 573 449-0868, Fax: 573 448-2880

March 15, 2010

Mr. Randy Aulur, R.E,
MoDOT Nevada Project Office
PO Box 217

Nevada, MO 64772

RE: Route 13, St. Clair, Job No. J7P2163, Contract |.DD. No. 091120-701

Dear Mr. Aulbur:

Please find attached a value engineering proposal for the above referenced project for your
review. if this proposal is acceptable, please place it on the next available change order.

Sincerely,
APAC-Missouri, Inc.

WPZPE

David B. Tag,
Area Manager

Cc: Job File

=) Safely First




Additional Comments:
VE - Change in construction method will create the savings.

** Portion Below This Line To Be Filled Out by MoDOT **
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Contract D: [091120-701
StatusifAcive

DistrictJo7 .

Fed St/Pr Prj Nbr: [FAF-13-2(58)
Primary PCN: [J7P2163

Progress Sched:l o

OrgCode: |7CG o = .aEHE;!JDE
edera
S o v Variance Pct: .00 ") State/Province
Desc:|J7P2163 - ROUTE 13 - ST CLAIR COUNTY O Both
Bid Days:| 274 Bid Amt:| - _-$3:311.334.49

Time Charges: ICon_‘lpIetion’Date

Contract Type: |Cpn_strug§ion‘Project Above $500,000

[~ Fed Oversight

Work Type:’BRIDGE CONSTRUCTION OR REHABILITATION

Spec Yr:| Unit System:|English

[T Local Oversigh

Proposal Fund Type: |
Suppl Spec Bk Yr:| 1996 Al 1D: |




VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

X Bridge/Structure/Footings
Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT
Paving (PCCP, ect.)
Grading/MSE Walls
Signal/Lighting/ITS
Misc.

SUMMARY OF PROPOSAL

{If needed, condense summary to a couple of lines)

Install SAFESPAN platform under bridge to eliminate the need for restricting boat traffic.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.
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